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Item Title Detail

1 Meetings attended A meeting to discuss heat straightening was conducted at 08:00 today.  It 

was stressed that an effective distortion control plan is can minimize the 

need for heat straightening.  It was agreed that the "D/L ratio" will be 

checked both locally and globally to determine panel flatness.  The 

turnaround time for a typical heat straightening request was discussed.  It 

was agreed that ABF and ZPMC will work to find ways to streamline the 

HSR process.  A follow-on meeting is scheduled for next week.

2 Meetings attended A meeting to discuss the acceptance criteria for the closed rib weld trails 

was conducted at approximately 09:30 today.  It was agreed that the weld 

trials will qualify the range of all welding parameters (including joint 

geometry) to be used in production.  ZPMC stated that the weld trial will 

consist of a panel containing 5 closed ribs.  CT agreed that a 10-m long 

panel was acceptable for the weld trials.  It was agreed that there will be 

stops and restarts at every 2 meters of both the root and fill passes; the 

stop/start locations between root and fill pass may be different.  ZPMC will 

inform CT when the weld trials will start.

3 Meetings attended The ZPMC Daily Meeting was conducted at 13:00 today.  CT asked about 

receiving a schedule for OBG bottom/side plate fabrication since ABF 

previously stated that fabrication will begin on 15-Oct-07.  ZPMC did not 

seem to be aware of this.
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